TECHNOLOGY PLANNING TIMELINE 
Timelines have been established below to help program offices with technology procurement requests to ensure requests are submitted in time to receive an approval to award.
	Category
	Time Required for Procurement Process

	Hardware or Software (< $75,000) – 2 quote purchase by agency
	2 – 3 months

	*Hardware or Software ($75,000 – $1,000,000) – Planned Purchase
	1 month

	*Hardware or Software (Over $1,000,000) – Planned Purchase
	2 – 3 months

	*IT Prof Services/Application Development (< $75,000) – MSP (Agency Discretion)
	Up to 10 months

	*IT Prof Services/Application Development (> $75,000) Requires an RFP/LOC/IFB These are situational and have different timelines (see below). These timelines also include the contract negotiation process, if needed.  
	Time Required for Procurement Process

	   RFP
	12 – 18 months

	   LOC
	4 – 8 months

	   IFB
	5 – 7 months

	Category
	Time Required for Procurement Process

	*IT Contract Renewal for Hardware, Software, & Services
	2 – 3 months

	*Emergency
	1 week

	*Exemption ($75,000 - $1,000,000)
	1 – 2 weeks

	*Exemption ($1,000,000 and over)
	2 – 3 months

	*Sole Source
	3 – 5 months

	MDE-Delegated (RFx)
	4 – 6 months



